
January 10 - 16, 2003

 

The Terra spacecraft is operating nominally.  All instruments are in science mode.

 

Five out of six of the planned MODIS calibration yaw maneuvers were successfully 

completed as of January 16.  The final maneuver was not completed because of a 

scheduling error for Doppler compensation for the specific TDRSS contact.  Because of 

this it was not possible to reconfigure in time to execute the commands to clear on-

board inhibit ID's which are set for the commands in the Absolute Time Command load as 

part of the standard procedure for executing this operation.  The  decision to schedule 

an additional yaw maneuver to compensate for the loss of this one will be made later in 

the week pending analysis by the MODIS team of the results of the maneuvers to date.  

The Terra MODIS Direct Broadcast X-band system continues to provide maximum coverage 

over Australia as a result of an extension of the modified procedure (negotiated with 

JPL by ESMO) for X-band ON/OFF cycling operations related to potential RFI over the 

Canberra Deep Space Network site.  MODIS Direct Broadcast data are directly supporting 

Australian summer dry season fire fighting operations through incorporation with other 

data into the SENTINEL system for hot spot detection instituted by CSIRO in Australia.

TERRA PLANS:

<ul>

<li>The ASTER shortwave infrared capillary pumped heat transport system (SWIR CPHTS) set 

point will be adjusted from 15.5 to 14 degrees C on Monday, Jan. 20, 2003.

<li>The next lunar roll for MODIS calibration will be conducted on Wednesday, Jan. 22, 

2003.

</ul>


